Print Date: 10/18/2016
JJ07919

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Contract: CNQO027

Contractor: Hudson Construction Company
Contractor's 1615 Sholar Avenue
Address: Chattanooga, TN 37406

Estimate Number: 0003

Contract Location: The resurfacing (microsurfacing) on S.R. 70

Counties: HANCOCK

Project(s): 34001-4250-04, 34003-3216-94, 34003-4216-04

Total Earnings:

Stockpiled Materials:

Amount Due:

Test Report Payment Adjustments:
Material Discrepancy Adjustments:
Payment Due:

RR004

Total to Date

$345,270.69
$0.00
$345,270.69

$-3,555.90
$0.00
$341,714.79

Estimate Type: Progress

Previous to Date

$322,016.69
$0.00
$322,016.69
$-5,626.90
$0.00
$316,389.79

Pay Period: 8/21/2016

Allowed:
Charged:

Elapsed Calendar Days:

Percent Time:
Percent Complete($):
Percent Behind:

Let:

Awarded:

Contract Executed:

Date Notice to Proceed:
Work Began:

To Be Completed:
Substantial Work Complete:
Accepted:

This Estimate
$23,254.00
$0.00
$23,254.00
$2,071.00
$0.00
25,325.00

Current Contract:
Original Contract:

to 09/20/2016

Time
173.0 Days
142.0 Days
142.0 Days

82.08 ¢,

95.64 %
- %
Dates
02/12/2016
03/02/2016
03/21/2016
04/11/2016
07/06/2016
09/30/2016
08/30/2016

Amounts

$365,485.00
$365,485.00
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Project Number | Bid % |Federa| Project Number | Project Current Amount |Project Description |

34001-4250-04 41.21 N/A 25,325.00 The resurfacing (microsurfacing) on S.R. 33 from S.R. 70 (L.

34003-3216-94 4.09 HSIP-70(20) SR 70: From Hawkins County Line To Virginia State Line

34003-4216-04 54.70 NA The resurfacing (microsurfacing) on S.R. 70 from the Hawkins

Line Primary/

Project Number| Cat# |Item #| Item Code | Units |Supplemental Description Total Item Quantity Total Amount

34001-4250-04 0100 9004 108-07 DAY LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $250.000
This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000

34003-3216-94 0100 9005 108-07 DAY LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $250.000
This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000

34003-4216-04 0100 9006 108-07 DAY LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $250.000
This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000

RR004
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
34001-4250-04 0100 9001 109-01.02 DOLL PAYMENT ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.000
BITUMINOUS MATERIAL. This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
0100 9001 ADJUSTMENT Bituminous Adjustment (BITM) Adj This Est 0.000 Adj This Est 0.000
Adj Total: -2,092.300 Adj Total: -2,092.300
34003-3216-94 0100 9002 109-01.02 DOLL PAYMENT ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.000
BITUMINOUS MATERIAL. This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
34003-4216-04 0100 9003 109-01.02 DOLL PAYMENT ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.000
BITUMINOUS MATERIAL. This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
0100 9003 ADJUSTMENT Bituminous Adjustment (BITM) Adj This Est 0.000 Adj This Est 0.000
Adj Total: -3,128.880 Adj Total: -3,128.880
34001-4250-04 0100 0010 403-01.01 TON BITUMINOUS MATERIAL FOR Bid: 7.000 Unit Price: $300.000
TACK COAT (MICRO-SURFACING  This Est: 0.000 This Est: $0.000
Total: 5.228 Total: $1,568.400
0100 0010 ADJUSTMENT Test Report Payment Adjustment Adj This Est 0.000 Adj This Est 0.000
Adj Total: -2.708 Adj Total: -812.400
34003-4216-04 0100 0010 403-01.01  TON BITUMINOUS MATERIAL FOR Bid: 8.000 Unit Price: $300.000
TACK COAT (MICRO-SURFACING  This Est: 0.000 This Est: $0.000
Total: 11.215 Total: $3,364.500
0100 0010 ADJUSTMENT Test Report Payment Adjustment Adj This Est 2.070 Adj This Est 621.000
Adj Total: -9.145 Adj Total: -2,743.500

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
34001-4250-04 0100 0020  414-03.01 TON EMULSIFIED ASPHALT FOR Bid: 58.000 Unit Price: $810.000
MICRO-SURFACING This Est: 0.000 This Est: $0.000
Total: 51.208 Total: $41,478.480
34003-4216-04 0100 0020  414-03.01 TON EMULSIFIED ASPHALT FOR Bid: 68.000 Unit Price: $810.000
MICRO-SURFACING This Est: 0.000 This Est: $0.000
Total: 73.354 Total: $59,416.740
34001-4250-04 0100 0030  414-03.02 TON AGGREGATE FOR MICRO Bid: 482.000 Unit Price: $98.000
SURFACING This Est: 0.000 This Est: $0.000
Total: 411.570 Total: $40,333.860
34003-4216-04 0100 0030  414-03.02 TON AGGREGATE FOR MICRO Bid: 567.000 Unit Price: $98.000
SURFACING This Est: 0.000 This Est: $0.000
Total: 593.880 Total: $58,200.240
34003-3216-94 0100 0010 705-02.02 L.F. SINGLE GUARDRAIL (TYPE 2) Bid: 581.000 Unit Price: $5.000
This Est: 0.000 This Est: $0.000
Total: 537.500 Total: $2,687.500
0100 0010 ADJUSTMENT Test Report Payment Adjustment Adj This Est 0.000 Adj This Est 0.000
Adj Total: 0.000 Adj Total: 0.000
34003-3216-94 0100 9000 705-02.50 L.F. SHOP CURVED GUARDRAIL Bid: 0.000 Unit Price: $7.500
This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000

RR004
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DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
34003-3216-94 0100 0020 705-04.07 EACH TAN ENERGY ABSORBING TERM  Bid: 1.000 Unit Price: $2,425.000
(NCHRP 350, TL3) This Est: 2.000 This Est: $4,850.000
Total: 3.000 Total: $7,275.000
0100 0020 ADJUSTMENT Test Report Payment Adjustment Adj This Est 0.000 Adj This Est 0.000
Adj Total: 0.000 Adj Total: 0.000
34003-3216-94 0100 0030 705-04.09 EACH EARTH PAD FOR TYPE 38 GR Bid: 1.000 Unit Price: $1,500.000
END TREATMENT This Est: 0.000 This Est: $0.000
Total: 1.000 Total: $1,500.000
34001-4250-04 0100 0040 712-01 LS TRAFFIC CONTROL Bid: 1.000 Unit Price: $8,350.000
This Est: 0.000 This Est: $0.000
Total: 0.200 Total: $1,670.000
34003-4216-04 0100 0040 712-01 LS TRAFFIC CONTROL Bid: 1.000 Unit Price: $8,350.000
This Est: 0.800 This Est: $6,680.000
Total: 0.800 Total: $6,680.000
34001-4250-04 0100 0050 712-06 S.F. SIGNS (CONSTRUCTION) Bid: 362.000 Unit Price: $4.000
This Est: 96.000 This Est: $384.000
Total: 269.500 Total: $1,078.000
0100 0050 ADJUSTMENT Test Report Payment Adjustment Adj This Est 173.500 Adj This Est 694.000
Adj Total: 0.000 Adj Total: 0.000
34003-4216-04 0100 0050 712-06 S.F. SIGNS (CONSTRUCTION) Bid: 330.000 Unit Price: $4.000
This Est: -52.500 This Est: $-210.000
Total: 136.500 Total: $546.000
0100 0050 ADJUSTMENT Test Report Payment Adjustment Adj This Est 189.000 Adj This Est 756.000
Adj Total: 0.000 Adj Total: 0.000
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Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
34001-4250-04 0100 0060  713-16.20 EACH SIGNS (DESCRIPTION)/(TN-17A)  Bid: 4.000 Unit Price: $225.000
This Est: 4.000 This Est: $900.000
Total: 4.000 Total: $900.000
34001-4250-04 0100 0070  716-01.21 EACH Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Bid: 235.000 Unit Price: $24.500
Color) This Est: -352.000 This Est: $-8,624.000
Total: 265.000 Total: $6,492.500
34003-3216-94 0100 0040  716-01.21 EACH Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Bid: 283.000 Unit Price: $24.500
Color) This Est: 352.000 This Est: $8,624.000
Total: 352.000 Total: $8,624.000
34001-4250-04 0100 0080  716-02.05 L.F. PLASTIC PAVEMENT MARKING Bid: 144.000 Unit Price: $9.000
(STOP LINE) This Est: 0.000 This Est: $0.000
Total: 22.000 Total: $198.000
34003-3216-94 0100 0050  716-02.05 L.F. PLASTIC PAVEMENT MARKING Bid: 132.000 Unit Price: $9.000
(STOP LINE) This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
34001-4250-04 0100 0090  716-05.01 L.M. PAINTED PAVEMENT MARKING Bid: 4.000 Unit Price: $350.000
(4" LINE) This Est: 0.000 This Est: $0.000
Total: 6.102 Total: $2,135.700
34003-4216-04 0100 0060  716-05.01 L.M. PAINTED PAVEMENT MARKING Bid: 5.000 Unit Price: $350.000
(4" LINE) This Est: 0.000 This Est: $0.000
Total: 0.697 Total: $243.950

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
34003-4216-04 0100 0070 716-12.02 L.M. ENHANCED FLATLINE THERMO Bid: 18.000 Unit Price: $3,600.000
PVMT MRKNG (6IN LINE) This Est: 0.000 This Est: $0.000
Total: 17.090 Total: $61,524.000
34001-4250-04 0100 0100 716-13.01  L.M. SPRAY THERMO PVMT MRKNG Bid: 14.000 Unit Price: $1,750.000
(60 mil) (4IN LINE) This Est: 0.000 This Est: $0.000
Total: 13.300 Total: $23,275.000
34001-4250-04 0100 0110 717-01 LS MOBILIZATION Bid: 1.000 Unit Price: $10,650.000
This Est: 0.000 This Est: $0.000
Total: 1.000 Total: $10,650.000
34003-4216-04 0100 0080 717-01 LS MOBILIZATION Bid: 1.000 Unit Price: $10,650.000
This Est: 1.000 This Est: $10,650.000
Total: 1.000 Total: $10,650.000

RR004

V44  *END OF REPORT*

Page 7




